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04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for most of the shift.
- They removed portions of the rollers along the north side of the Tower saddle. They will be modified,
and re-installed.
- They were running temporary winch lines down the catwalks erecting future hauling equipment.
- Also, 3 members of the crew spent 4 hours in the morning loading and unloading material to barges.

*********
Jacking frame:
They started to excavate the crack on the north side of the jacking frame today.
- After only a depth of about 3-4mm, the crack opened up, and was about 2mm wide (see attached photo).
- At this point they paused, and consulted Jim Bowers for direction. He wanted them to continue
excavating down to a depth of 17mm (the depth of the PJP weld prep).
- They continued, and excavated to a depth of 17mm.
- On the left side of the excavation, the root gap line (which should be 17mm deep) appears to extend up
the side of the excavation, which would make this area of the weld less than the required weld size of
14mm,
- On the right side of the excavation (adjacent to the frame base plate weld), the crack appeared to turn,
and start to head vertical along the intersecting weld at the frame base plate (see attached photo).
- At this point, Superintendent Scott Smith decided to stop excavating. They will continue tomorrow after
some additional discussions and planning.

*********
Other:
I walked the side-span catwalk, and labeled markings (1 though 33) on each handrail post for use in
defining your specific area along the span when performing future field inspections.

*********
Office work:
- From 08:00 until 09:00, I attended the weekly Cable issues meeting. Alex Schmitt and John Lyons gave
a presentation about the Cable field work for strand adjusting.
.
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 182 Date: 29-Nov-2011 Tuesday
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

Attachment

Crack removed to a depth of 17mm. Portion of crack removed to a depth of 6mm.

Close-up view of right side where crack appears to turn upward into
intersecting weld.
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